

Heritage Update Locomotive Workshop


General Update

Curio Projects are progressing with research and content development for the 2D signage and graphic layer of the Heritage Interpretation. Curio Projects have sourced over 200 high resolution images to help convey the rich history of the site.

The Workers Wall is progressing well, with detailed design development underway.

Exciting discovery

After the discovery of some 100 pieces of documentation by Curio Projects Archaeologists earlier in the year (that had been locked away in an unopenable filing cabinet in the depths of the site), the team have now unfurled and digitised them. In the process of documenting them, the team soon realised that many of the pieces were a fascinating snapshot into the operations of the Locomotive Workshops in the early 1900s. As a result, the team are incorporating some of the more detailed notes into their interpretation work in the building. See below for some exciting examples discovered.



Construction Update: November/December 2020

Major works summary:

South Eveleigh construction works are currently focused on the Locomotive Workshop.

Stage 1 (Retail)

- Bodyfit gym now open to public
- Central spine topping slab with heritage interpretation complete
- IGA fitout in progress
- Travelator tunnel fit out in progress

Stage 2 (Commercial)

- Central spine topping slab in progress
- Quantum meeting room walls, ceilings and glazing in progress
- Joinery installation
- Lift glazing
- New external façade doors and windows in progress
- Generator installed to Bay 15

External Works

- New base slab and paving in progress to Locomotive street

