

## Construction Activities

### Locomotive Workshop

#### Major Milestones and Major Works:

- Structural steel erection is continuing in Bays 5 – 15.
- High level services works are ongoing.
- Re-roofing works are progressing from East to West.
- Fitout works are ongoing in Bays 1-4a and commencing in Bays 5-15.
- Pedestrian access along Locomotive Street will be closed until 1 June 2020

### The Foundry (Building 2)

#### Major Works:


- Plantroom services and works are complete and commissioning is ongoing.
- Ground plane façade works continue to Locomotive Street and Central Avenue.
- Internal fitout works on Levels 1-5 are now substantially complete. Upper ground floor works are progressing.
- External stair works on the North East corner of the building are ongoing with paving and finishes works.
- Roofing nearing substantial completion.

### Public Domain

#### Major Works:

- Works on Locomotive Street are substantially complete.
- Travellator tunnel works are progressing well.
- The installation of ‘the interchange’ public artwork at the bottom of Village Square is progressing.
- Central Avenue works are substantially complete with final paving works ongoing.
- Re-sheeting works to Central Avenue have been completed.
- Mitchell Way paving works are commencing. Pedestrian Path will be narrowed but will remain open.

#### PEDESTRIAN & VEHICLE ACCESS PATHS DURING PUBLIC DOMAIN AREA 2 WORKS & LOCOMOTIVE SHED WORKS



## Extended Construction Hours

The Environmental Planning and Assessment (COVID-19 Development – Construction Work Days) Order 2020 is now in place and allows construction sites in NSW to operate on weekends and public holidays.

This means that construction at South Eveleigh is permitted to occur from 7:30am to 5:30pm 7 days a week. At this stage we are not planning to work until 5:30pm on weekends and will seek to complete works prior to 3:30pm.

In line with the Order, no high impact activities such as rock breaking, rock hammering, sheet piling, pile driving or similar activities will be carried out during these extended work hours.

## Road and Footpath Closures

- Central Avenue Northern lane will remain closed until end of May 2020.
- Locomotive Street footpath will be closed until June 1 to expedite footpath and travellator works while the precinct is has less activity

