

Construction Update – 12th January 2017

Please see below information on key activities occurring on Building 1 next week.

1. Installation of incoming Power infrastructure

- Attached sketches show extent of works that are to occur on the grassed area between Media City building and the Child Care Centre.
- Access through this area will be maintained along the footpath immediately adjacent the Media City building.
- Works will commence on Saturday 14th Jan and will be completed by Wednesday 18th January.

2. Installation of new incoming Gas infrastructure

- We need to relocate the gas line found on the Building 1 footprint that belongs to the Media City building.
- Jemena has advised this will be relocated through the grassed area between Media City and the Child Care Centre. Central Avenue will not be effected by the works.
- Jemena has advised us they will have a crew available to commence the works on Monday 16th January.

3. Building 1 Foundation Piling

- Foundation piling will commence on Monday 16th January
- We are proposing to install sound and vibration monitors this Friday 13th January

4. Changed access to Sports Courts

- Access to the sports courts will be relocated from Davy Rd to Henderson Rd on Monday 16th January

If you have any questions or concerns, please contact me at atp.communications@mirvac.com

Kind regards, Kim

Kim




Kim Elliott

ATP Communications Specialist
Office and Industrial

T +61 2 9080 8125
2 Locomotive St, Eveleigh NSW 2015

Reimagine urban life

[Electronic Data Transmission Disclaimer](#)



Incoming Power Supply Works
14th - 18th January 2017